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ESTIMATE RUN 08/18/2008

ESTIMATE SUMMARY 16:10:40

CONTID: C16415         ESTIMATE NO: 0010 PROG 2005

PCN: 16415-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 65 GRAND MESA SLIDE REPAIR PERCENT TIME:

PROJECT NO: C065A-020                     

SH 65 GRAND MESA SLIDE REPAIR

NAME OF ROAD: 065A

PROJECT COUNTIES: MESA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 08/20/2007

225 UNION BLVD. SUITE 500 DATE LET 07/26/2007 DATE WORK BEGAN 08/20/2007

 DATE AWARDED 07/30/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/08/2007 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 08/20/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,222,762.00 PARTICIPATING $ $ -28,448.00

AWARD PROJECT AMT: 1,758,303.00 NON-PARTICIPATING 215,761.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

271.11

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

83.53%

366,130.71

187,313.20

187,313.20

187,313.20

$

$

$

$

-119,998.00

1,976,629.29

1,856,631.29

0.00

1,856,631.29

-26,374.55

0.00

1,830,256.74

0.00

AMOUNT DUE 1,830,256.74 187,313.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,313.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

122.0
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PCN: 16415-BID    ESTIMATE RUN 08/18/2008

PROJECT: C065A-020                     ESTIMATE NO: 0010 16:10:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000  
 

0010 REMOVAL OF TREE 10.000 10.000

EACH 0.000 0.00

600.00000 10.000 6,000.00

202-00010  
 

0015 REMOVAL OF PIPE 140.000 27.000

LF  113.000 9,605.00

85.00000 140.000 11,900.00

202-00035  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 1,750.000 1,610.120

SY  0.000 0.00

11.00000 1,610.120 17,711.32

202-00240  
 

0025 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01100  
 

0030 BLADING 50.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01500  
 

0035 STRUCTURE EXCAVATION 9,850.000 8,196.000

CY  1,654.000 41,350.00

25.00000 9,850.000 246,250.00

206-00000  
 

0040 MECHANICAL REINFORCEMENT OF SOIL 8,581.000 8,581.000

CY  0.000 0.00

35.00000 8,581.000 300,335.00

206-00360  
 

0045 TOPSOIL 200.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0050 EROSION LOG (12 INCH) 280.000 210.000

LF  70.000 560.00

8.00000 280.000 2,240.00

208-00002  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

208-00045  
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PCN: 16415-BID    ESTIMATE RUN 08/18/2008

PROJECT: C065A-020                     ESTIMATE NO: 0010 16:10:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

208-00070  
 

0065 EROSION CONTROL SUPERVISOR 60.000 32.000

DAY 5.000 1,250.00

250.00000 37.000 9,250.00

208-00206  
 

0070 SEEDING (NATIVE) 1.600 0.000

ACRE 1.600 1,840.00

1,150.00000 1.600 1,840.00

212-00006  
 

0075 SOIL CONDITIONING 1.600 0.000

ACRE 1.600 8,480.00

5,300.00000 1.600 8,480.00

212-00032  
 

0080 MULCHING (WEED FREE STRAW) 1.600 0.000

ACRE 1.600 2,880.00

1,800.00000 1.600 2,880.00

213-00004  
 

0085 MULCH TACKIFIER 320.000 0.000

LB  320.000 768.00

2.40000 320.000 768.00

213-00061  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 628.000 0.000

TON 616.500 21,577.50

35.00000 616.500 21,577.50

304-06000  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) 461.000 0.000

TON 456.910 63,967.40

140.00000 456.910 63,967.40

403-34701  
 

0100 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 27.000 0.000

TON 25.600 17,920.00

700.00000 25.600 17,920.00

411-03352  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 0.000

GAL 0.000 0.00

4.50000 0.000 0.00

411-10255  
 

0110 GEOMEMBRANE 1,493.000 0.000

SY  1,493.000 10,451.00

7.00000 1,493.000 10,451.00

420-00000  
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PCN: 16415-BID    ESTIMATE RUN 08/18/2008

PROJECT: C065A-020                     ESTIMATE NO: 0010 16:10:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLOCK FACING 8,746.000 8,500.000

SF  246.000 8,610.00

35.00000 8,746.000 306,110.00

504-04410  
 

0115 MATERIAL ALLOWANCE 0115  504-04410  BLOCK FACING 0.000

SF  0.000 0.00

11.32000 0.000 0.00

0115 MATERIAL ALLOWANCE 0115  504-04410 BLOCK FACING 0.000

SF  0.000 0.00

10.15000 0.000 0.00

0120 *GROUND NAILED WALL 7,767.000 7,767.000

SF  0.000 0.00

85.00000 7,767.000 660,195.00

504-06100  
 

0125 RIPRAP (18 INCH) 10.000 0.000

CY  10.000 1,000.00

100.00000 10.000 1,000.00

506-00218  
 

0130 24 INCH PLASTIC PIPE 52.000 0.000

LF  52.000 7,280.00

140.00000 52.000 7,280.00

603-50024  
 

0135 GUARDRAIL TYPE 3 (6-3 POST SPACING) 275.000 0.000

LF  275.000 6,875.00

25.00000 275.000 6,875.00

606-00301  
 

0140 END ANCHORAGE (FLARED) 2.000 0.000

EACH 2.000 4,200.00

2,100.00000 2.000 4,200.00

606-02005  
 

0145 *FENCE (PLASTIC) 440.000 440.000

LF  0.000 0.00

4.00000 440.000 1,760.00

607-11525  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.650

L S 0.350 7,000.00

20,000.00000 1.000 20,000.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.947

L S 0.000 0.00

168,000.00000 0.947 159,096.00

626-00000  
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PCN: 16415-BID    ESTIMATE RUN 08/18/2008

PROJECT: C065A-020                     ESTIMATE NO: 0010 16:10:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 PAVEMENT MARKING PAINT 22.000 7.200

GAL 0.000 0.00

180.00000 7.200 1,296.00

627-00001  
 

0165 *FLAGGING 700.000 392.250

HOUR 0.000 0.00

24.00000 392.250 9,414.00

630-00000  
 

0170 *TRAFFIC CONTROL INSPECTION 56.000 56.000

DAY 0.000 0.00

85.00000 56.000 4,760.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 45.000 19.000

DAY 0.000 0.00

650.00000 19.000 12,350.00

630-00012  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

200.00000 1.800 360.00

630-80335  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 18.000

EACH 0.000 0.00

30.00000 18.000 540.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 10.800

EACH 0.000 0.00

35.00000 10.800 378.00

630-80342  
 

0195 *DRUM CHANNELIZING DEVICE 55.000 49.500

EACH 0.000 0.00

30.00000 49.500 1,485.00

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 5.400

EACH 0.000 0.00

35.00000 5.400 189.00

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0210 CONCRETE BARRIER (TEMPORARY) 504.000 453.600

LF  0.000 0.00

32.00000 453.600 14,515.20

630-80370  
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PCN: 16415-BID    ESTIMATE RUN 08/18/2008

PROJECT: C065A-020                     ESTIMATE NO: 0010 16:10:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *TRAFFIC CONE 50.000 45.000

EACH 0.000 0.00

35.00000 45.000 1,575.00

630-80380  
 

0220 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

630-86800  
 

0225 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING 1,000.000 336.570

F A 147.300 147.30

1.00000 483.870 483.87

700-70011  
 

0235 F/A FUEL COST ADJUSTMENT 10,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 ADDED ITEM (DAY)/ VARIABLE MESSAGE SIGNS 75.000 75.000

DAY 0.000 0.00

200.00000 75.000 15,000.00

900-00005  
 

0270 ADDED ITEM (FOOT)/ SILT FENCE 500.000 499.000

LF  0.000 0.00

3.00000 499.000 1,497.00

900-00012  
 

CAT 0200 $215,761.20 1,976,629.29CURRENT AMT 2,207,632.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0250 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00001  
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PCN: 16415-BID    ESTIMATE RUN 08/18/2008

PROJECT: C065A-020                     ESTIMATE NO: 0010 16:10:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD LABORATORY (CLASS 1) DELETED - SEE MCR # 002 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

620-00011  
 

0256 FIELD LABORATORY (CLASS 2) UPGRADE TO CLASS 2 LAB FOR 
THIS PROJECT

1.000 1.000

EACH 0.000 0.00

7,630.00000 1.000 7,630.00

620-00012  
 

0260 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

0275 LIQUIDATED DAMAGES SECTION 108.08 FAILURE TO COMPLETE 
WORK ON TIME

0.000 -60.000

DAY -16.000 -28,448.00

1,778.00000 -76.000 -135,128.00

620-00045  
 

CAT 0400 $-28,448.00 -119,998.00CURRENT AMT 15,130.00 $$

PROJECT TOTAL 187,313.20 $ 1,856,631.29CURRENT AMT 2,222,762.00 $$


